RECORD OF PROCEEDINGS


MINUTES OF A REGULAR MEETING 

OF THE BOARD OF DIRECTORS OF THE 

WOODMEN ROAD METROPOLITAN DISTRICT

HELD

OCTOBER 18, 2005

Pursuant to posted notice, the regular meeting of the Board of Directors of the Woodmen Road Metropolitan District was held on Tuesday, October 18th, 2005 at 8:30 a.m., at the El Paso County Procurement Conference Room.

Attendance
In attendance were Directors:


Also in attendance were:



Douglas Woods, President/Director 

Jason Downie; Susemihl, McDermott
Rusty Green, Vice President/Director

& Cowan, P.C.

Holger Christiansen, Secretary/Director
Terry Schooler & Lori VonFeldt; 

Lindsay Case, Director


Schooler & Associates, Inc.







(Asst. Secretary)







Steve McQuilken







Andre Brackin


Call to Order,

& Certification

of the Agenda
Mr. Doug Woods called the meeting to order at 8:37 a.m.  

Approval of

Minutes &

Excusal
Motion to approve August 2005 minutes made by Mr. Green seconded by Mr. Christiansen.

Engineering 

& Design
by Mr. McQuilken and Mr. Brackin

A. Status Project III – Possible IV: 

Mr. McQuilken stated that progress is stalled until the Environmental Assessment is approved.  The Board then discussed at length the possibility of combining phases III and IV noting it would cost approximately 9 million more to finish the last stretch.  Mr. Brackin indicated that getting the full 18 million in the beginning is key for CDOT approval, which Mr. Schooler said he would lobby for.  Mr. Schooler stated the District would work to fund the whole project and Mr. Brackin indicated the County could go to the City to loan their TIP funds if needed.

Mr. Christiansen indicated the hospital would start their work in the spring.  It was discussed that starting construction on the west end at Powers and moving east towards Black Forest would be more helpful to the hospital. 

B. Environmental Assessment Status: 

Mr. McQuilken stated that they would be submitting the EA this week and it will take until January or February 2006 before it is approved.   
Manager’s Report

A. Project III Funding/Current Fund Balances: 

Mr. Schooler reported that there is nothing new regarding the funding.  He still believes there are enough funds to cover the construction and we are still waiting on the District 49 election.

B. Permit Activity

Mr. Schooler reported that the District continues to receive fees over what was budgeted for in 2005.

C. Right of Way Conveyance to City and County

Mr. Schooler is in discussion with the City.

D. Development Activity 

Mr. Schooler reported Woodmen Heights and Powerwood (northeast corner) is underway.

Legal Report 
There was no legal report.

Building Permit 

& Platting Fees
Mr. Schooler submitted a copy of the fees collected to date to be made a part of the record.

Old Business
Move of approval to pay invoices made by Mr. Christiansen and seconded by Mr. Green.  Motion passed unanimously.

New Business
A. Inclusions: Woodmen Heights, Powerwood and Leann Wilson:

Mr. Schooler reported that Mr. Sanchez and Mr. Watson are still working on getting the documents together and Mr. Susemihl is waiting on the paperwork from Schooler & Associates.  

Motion to act on the inclusions and take care of them as soon as we get the paperwork done made by Mr. Green seconded by Mr. Christiansen.  Motion passed.


B. Preliminary ’06 Budgets: 

The Board reviewed the budgets at length and made a few minor changes.  The Budget will be approved at the November 2005 meeting.
General 

Discussion
No general discussion.
Next Meeting
The next regular meeting of the WRMD Board of Directors is scheduled for Tuesday, December 20th, 2005 at 8:30 a.m.  Meetings will continue to be held in the new El Paso County Procurement Conference Room.  

Adjournment
Meeting was adjourned at 9:50 a.m.

Respectfully Submitted,

________________________________

Terry E. Schooler,

Manager/Assistant Secretary
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